
TRABUCO CANYON WATER DISTRICT 
ENGINEERING/OPERATIONAL COMMITTEE MEETING RECAP 

DECEMBER 9, 2014 

 
 
DIRECTORS PRESENT 
Edward Mandich, Committee Chair 
Michael Safranski, Committee Member 
 
STAFF PRESENT 
Hector Ruiz, General Manager 
Michael Perea, District Secretary 
Lorrie Lausten, Engineer 
Kris Hanberg, Wastewater Department Superintendent 
Neil McKenna, Water Department Superintendent 
Bob Beck, Maintenance Department Superintendent 
 
PUBLIC PRESENT 
There were members of the public present. 
 
CALL MEETING TO ORDER 
Mr. Mandich called the December 9, 2014, Engineering/Operational Committee Meeting to order at 
7:00 AM. 
 
VISITOR PARTICIPATION 
No comments were received. 
 
ORAL COMMUNICATION 
No comments were received. 
 
COMMITTEE MEMBER COMMENTS 
Mr. Safranski had no comments. 
 
Mr. Mandich had no comments. 
 
REPORT FROM THE GENERAL MANAGER 
Mr. Ruiz had no comments.  
 
ITEM 1: ENGINEERING/OPERATIONAL COMMITTEE MEETING RECAP 

Mr. Ruiz presented the October 7, 2014, Engineering/Operational Committee Meeting Recap for 
Committee review. There were no comments received.   
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RECOMMENDED ACTION 
The Committee recommended that the Board receive and file the October 7, 2014, Engineering/ 
Operational Committee Meeting Recap (Consent Calendar). 
 
ITEM 2: SHADOW ROCK DETENTION BASIN FACILITY PROJECT 

Mr. Ruiz provided a status update on this project, and mentioned that District Wastewater Operations 
is currently dewatering the basins at the project site due to the recent rain events per the terms of the 
Agreement with the Contractor. Mr. Ruiz added that District staff’s ongoing dewatering has resulted in 
a significant cost savings to the District as opposed to a project change order. Mr. Ruiz mentioned that 
due to the wet weather the concrete portion of the project has been delayed. Discussion occurred 
concerning project timeline for completion and the potential impact of future storm events. Mr. Ruiz 
mentioned that District staff is currently negotiating with the contractor on the total quantity and costs 
for the additional earthwork. Discussion occurred concerning the amount of rain in the recent rain 
event and the amount of water removed from the basins at the project site. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 3: ALTERNATE RAW WATER TRANSMISSION LINE ‐ PW79 

Mr. Ruiz provided a status update on this project, and introduced Mr. Mark Bush and Ms. Luanne Bean 
of Tetra Tech (Consultant) to the Committee; Mr. Ruiz added that Mr. Bush and Ms. Bean were in 
attendance to answer any questions that the Committee may have concerning the project. Mr. Ruiz 
provided a brief history and timeline of the project, the work completed to date, and presented 
proposed alternative project options in the event the FEMA‐approved Alternate No. 2 – Dimension 
Drive project is not realized due to Southern California Edison’s (SCE) notice of denial of easement 
encroachment. Mr. Ruiz reviewed significant financial factors to consider with a FEMA project which 
included costs that will not be covered by the approved funding, such as land acquisition, 
environmental mitigation and potential funding caps. Discussion occurred concerning project design to 
date and timeline for completion with the current project challenges. 
 
Mr. Ruiz presented four different options for Committee consideration and recommendation to the 
Board for discussion at the Special Board Meeting: 
 

1. Option 1 – Approved Alternative No. 2 
Mr. Ruiz commented that this is the ideal project design due to the work completed to date and 
that the project is currently approved by FEMA. Mr. Ruiz added that the District is prepared to 
continue with the project despite SCE’s actions, but that it would require formal notification to 
SCE of condemnation. Mr. Ruiz added that the condemnation process will adversely impact the 
project by increasing costs and extending the project timeline of the jeopardized transmission 
line. Discussion occurred concerning the process for condemnation and the associated costs. 
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2. Option 2 – Alternate No. 1 | Soil Cement/Stabilization 
Mr. Ruiz mentioned that this project design was the next best option for the District in the 
event Option 1 is unlikely to be completed. Mr. Ruiz added that as part of the FEMA project 
evaluation process, Tetra Tech has completed preliminary project analysis. Mr. Ruiz added that 
there are significant challenges and issues with this design, which included Army Corps of 
Engineer approval, County of Orange and City of Lake Forest permits, unknown environmental 
mitigation impacts, and National Environmental Policy Act (NEPA) approval process. Discussion 
occurred concerning the potential costs associated with this project design, including unknown 
environmental mitigation costs. 
 

3. Option 3 – Alternate No. 5a | Microtunneling 
Mr. Ruiz reviewed this project design and associated challenges with the Committee. Mr. Ruiz 
mentioned that Tetra Tech has completed the preliminary project analysis as part of the FEMA 
project evaluation process. Discussion occurred concerning project costs, including 
environmental mitigation costs. Mr. Ruiz mentioned that this project design has significant 
challenges, such as unknown geotechnical conditions, and project costs for environmental 
permits.  
 

4. Option 4 – Different Alignment 
Mr. Ruiz reviewed the Final Preliminary Design Technical Memorandum, Figure No. 2 (Figure 
No. 2) with the Committee and highlighted the reviewed options. Mr. Ruiz presented a fourth 
option in event that none of the other project designs prove to be feasible which would involve 
collaboration with Irvine Ranch Water District (IRWD) and would avoid the current easement 
encroachment issues with SCE. Mr. Ruiz mentioned that due to the District’s participation in the 
Baker Water Treatment Plant that this project alignment may be feasible. Mr. Ruiz highlighted 
the possible transmission line alignment on Figure No. 2 and mentioned that there would be 
fewer environmental mitigation issues with this project alignment. 

 
Discussion occurred concerning the information presented on the different project options considered 
by District staff. Mr. Ruiz recommended that District staff continue with Alternative No. 2 and begin 
the condemnation notification process to SCE concerning the encroachment of their exclusive 
easement. Mr. Ruiz mentioned that more information would be presented at the time of the Special 
Board Meeting on December 10, 2014. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
 
ADJOURNMENT 
Mr. Mandich adjourned the December 9, 2014, Engineering/Operational Committee Meeting at 7:50 
AM. After the adjournment of the Engineering/Operational Committee Meeting, Committee Member 
Michael Safranski was provided status updates and information concerning District operations and 
engineering projects. 


