
TRABUCO CANYON WATER DISTRICT 
ENGINEERING/OPERATIONAL COMMITTEE MEETING RECAP 

FEBRUARY 4, 2015 

 
 
DIRECTORS PRESENT 
Edward Mandich, Committee Chair 
Glenn Acosta, Committee Alternate Member 
 
DIRECTORS ABSENT 
Stephen Dopudja, Committee Member 
 
STAFF PRESENT 
Hector Ruiz, General Manager 
Lorrie Lausten, Engineer 
Kris Hanberg, Wastewater Department Superintendent 
Gary Kessler, Water Department Chief Plant Operator 
Bob Beck, Maintenance Department Superintendent 
 
PUBLIC PRESENT 
There were no members of the public present. 
 
CALL MEETING TO ORDER 
Mr. Mandich called the February 4, 2015, Engineering/Operational Committee Meeting to order at 
7:00 AM. 
 
VISITOR PARTICIPATION 
No comments were received. 
 
ORAL COMMUNICATION 
No comments were received. 
 
COMMITTEE MEMBER COMMENTS 
Mr. Mandich had no comments. 
 
Mr. Acosta had no comments. 
 
REPORT FROM THE GENERAL MANAGER 
Mr. Ruiz reported the following matters: 
 

 District staff is planning to attend the National Water Research Institute Drought Workshop that 
has been scheduled for February 25 ‐26 in Irvine. Mr. Ruiz mentioned that presenters for the event 
include Department of Water Resources and Metropolitan Water District of Southern California.
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 Municipal Water District of Orange County (MWDOC) will be meeting with member agencies to 
review the proposed allocation plan from Metropolitan Water District of Southern California (MET). 
Mr. Ruiz added that more information will be presented to the Board for their review. 

 
ITEM 1: ENGINEERING/OPERATIONAL COMMITTEE MEETING RECAP 

Mr. Ruiz presented the January 7, 2015, Engineering/Operational Committee Meeting Recap for 
Committee review. There were no comments received. 
 
RECOMMENDED ACTION 
The Committee recommended that the Board receive and file the January 7, 2015, Engineering/ 
Operational Committee Meeting Recap (Consent Calendar). 
 
ITEM 2: SHADOW ROCK DETENTION BASIN FACILITY PROJECT 

Mr. Ruiz provided a status update on this project, and reviewed the remaining project tasks and 
schedule. Mr. Ruiz mentioned that the contractor completed the basin concrete portion of the project 
on January 24th. Mr. Ruiz reviewed project status photos with the Committee. Mr. Ruiz mentioned that 
the contractor discovered an 8‐inch irrigation drain pipeline during construction. District staff had 
originally designed for extending a 4‐inch drainage pipe, but that an 8‐inch is now required, including 
the need for District staff to issue a contract change order. Ms. Lausten presented a project schedule 
handout for Committee review, and reviewed the timeline for completion and the impact of project 
delays to date. Discussion occurred concerning equipment and pipeline received to date; Mr. Ruiz 
mentioned that all of the project’s equipment and pipeline have been received except for one pump. 
Discussion occurred concerning project timeline for completion and the possible coordination with the 
Water Awareness Event in May. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 3: ALTERNATE RAW WATER TRANSMISSION LINE ‐ PW79 

Mr. Ruiz provided a status update on this project, and provided a project schedule handout for 
Committee review which highlighted major project tasks. Discussion occurred concerning Southern 
California Edison (SCE) and exclusive easement acquisition. Mr. Ruiz mentioned that District staff met 
with SCE representatives on January 23, 2014 at the proposed project site. Discussion occurred 
concerning the matters reviewed at the TCWD/SCE site meeting. Mr. Ruiz added that Tetra Tech 
(Consultant) has completed additional permitting requirements, including assisting the District with 
obtaining letters of permission from property owners for the District which is out of scope of work and 
requires a contract amendment. Mr. Ruiz mentioned that District staff was to meet with the County of 
Orange to discuss the encroachment permit for the project which typically requires 30‐days for receipt. 
Discussion occurred concerning site appraisal services for the condemnation of SCE’s exclusive 
easement; Mr. Ruiz commented that District General Legal Counsel is currently preparing an 
Agreement for Real Estate Appraisal Services. Discussion occurred concerning project timeline for 
completion at its current state; Mr. Ruiz reviewed the Federal Emergency Management Agency (FEMA) 
project funding approval process and mentioned that project funding may be approved by October or 
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November, 2015. Discussion occurred concerning pre‐Appraisal project milestones; Mr. Ruiz 
mentioned that potholing and site surveying is anticipated to be completed prior to the completion of 
appraisal services. Discussion occurred concerning emergency preparedness and pipeline repair‐in‐
place in the event of a significant disaster event. Mr. Ruiz mentioned that District staff has coordinated 
with Tetra Tech to prepare an Emergency Response Plan in the event the pipeline fails or requires 
replacement and/or repair. Mr. Ruiz added that this additional work will result in a contract 
amendment with Tetra Tech, and which is being worked on and will be presented at the February 
Regular Board Meeting for the Board. Discussion occurred concerning coordination with regulatory 
agencies and possible habitat mitigation in the event of pipeline failure. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 4: BAKER WATER TREATMENT FACILITY 

Mr. Ruiz provided a status update on this project, and mentioned that the Baker Project Committee 
met on January 15, 2015. Mr. Ruiz reviewed the Baker Water Treatment Facility Construction Report 
for January, 2015, with the Committee, and mentioned that Irvine Ranch Water District is currently 
preparing the February Construction Report and District staff will present it at the Regular Board 
Meeting. Mr. Ruiz added that the project schedule shows delays that will be made up by the contractor 
working on Saturdays at their cost. Discussion occurred concerning project timeline for completion and 
costs associated with schedule delays. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 5: OTHER ENGINEERING AND OPERATIONS PROJECTS 

1. Aerobic Digester Sludge/Decant Pump Replacement 
Mr. Ruiz provided a status update on this project and mentioned that District staff is scheduled to 
meet the following day to discuss the replacement pump design. Mr. Ruiz added that more information 
will be presented at the next Committee Meeting. 
 
2. Other Projects 
Mr. Ruiz commented there were no other engineering and operations projects. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 6: SKYRIDGE DEVELOPMENT (84 DUs) 

Mr. Ruiz provided a status update on this development, and reviewed the major project tasks 
remaining which included an inter‐agency agreement with SMWD for the potable water inter‐tie and 
connection to their recycled water system, the approval of the final tract map, the preparation of a 
conditional Will Serve Letter, and a Developer Agreement for Services. Mr. Ruiz mentioned that District 
staff met with the Standard Pacific (Developer), the City of Mission Viejo, and Santa Margarita Water 
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District (SMWD) to determine and finalize the project’s recycled water demands, pipeline size, and 
implementation issues. Discussion occurred concerning recycled water for the development; Mr. Ruiz 
commented that the Developer has requested the use recycled water for construction water purposes, 
and that District staff will bring a Resolution concerning the matter to the Board for their review. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 7: ACTIVE DEVELOPMENTS 

1. Summerfield Homes, County of Orange – Tract 15800 (5 DUs | WSL) 
Mr. Ruiz commented that there was no update on this development. 
 
2. Plano Trabuco Development, William Lyon Homes, Inc., City of Rancho Santa Margarita (36 unit 
triplex building design) 
Mr. Ruiz commented that there was no update concerning the District at this time. Discussion occurred 
concerning the City of Rancho Santa Margarita’s approval of the Plano Trabuco Development and the 
development’s storm drain infrastructure alignment. 
 
3. Oaks at Trabuco, County of Orange (9 DUs | WSL) 
Mr. Ruiz commented that there was no update on this development. 
 
4. Upper Oso Habitat Restoration, City of Rancho Santa Margarita 
Mr. Ruiz commented that the District’s involvement with this project is complete, and that District staff 
will monitor the use of recycled water on the monthly Recycled Water System Summary report. 
 
5. Other Active Developments 
Mr. Ruiz commented there were no other developments for discussion. 
 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 8: WATER SYSTEM STATUS 

Mr. Kessler presented the Water System Status Update through January, 2014, and reported on the 
following matters: 
 

 Water Department staff met with the State Water Resources Control Board on the Annual District‐
wide Inspection. 
 

 Water Department staff repaired a two‐inch saddle corporation valve at Santiago Canyon Estates. 
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Mr. Kessler provided an updated Monthly Water System Operations Summary report for January, 
2015, for Committee review. Discussion occurred concerning an Orange County Register article which 
reported a statewide water demand reduction of 22%. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 9: WASTEWATER SYSTEM STATUS 

Mr. Hanberg presented the Wastewater System Status Update through January, 2014, and reported on 
the following matters: 
 

 Wastewater Department staff assisted the Maintenance Department in the repair of the 100 
horsepower pump at the Dove Canyon Recycled Water Pump Station. 
 

 Wastewater Department Staff assisted the contractors by dewatering the Shadow Rock Detention 
Basin as a result of the recent storm events. 
 
Mr. Hanberg reviewed the Sewer System Management Plan (SSMP) Quarterly Report and Annual 
Audit. Discussion occurred concerning sanitary sewer cleaning and the Dove Canyon Recycled Water 
Pump Station. 
 
RECOMMENDED ACTION 
Received status update, no action taken. 
 
ITEM 10: OTHER MATTERS/REPORTS 

Mr. Ruiz commented on the following matters: 
 

 South Orange County Wastewater Authority’s (SOCWA) is scheduled to update their Pretreatment 
Ordinance in May, 2015. Mr. Ruiz added that more information concerning this matter will be 
presented at future Committee Meetings. 
 

 Mr. Ruiz mentioned that the San Diego Regional Water Quality Control Board has proposed 
updates to their Waste Discharge Permit Restrictions. Mr. Ruiz added that regional member agencies 
are currently drafting a response letter concerning the proposed changes. 
 
Discussion occurred concerning Dove Lake freeboard and water quality. 
 
ADJOURNMENT 
Mr. Mandich adjourned the February 4, 2015, Engineering/Operational Committee Meeting at 7:50 
AM.  




